
July 1, 2009 thru September 30, 2009 Performance Report

B-06-DG-01-0001Grant:

State of AlabamaGrantee:



Grant Number:
B-06-DG-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$74,388,000.00

Grant Status:
Active

Obligation Date:
05/24/2006

Award Date:
04/28/2006

Contract End Date:

Reviewed and Approved

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

Alabama's recovery needs, while less substantial and less publicized, remain great.  Virtually all communties in
southwest Alabama received housing and/or infrastructure damage that will strain their budgets to the limit or require
substantial outside assistance to complete.  As mentioned above all categories of infrastructure received damage to
some degree along with hundreds of homes damaged or destroyed leaving grant assistance as the only option for
complete recovery.

FEMA-DR-1605-AL

Declaration Number

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama.
Most of the State's damage was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A
summary of housing damage completed by the American Red Cross and the National Association of Homebuilders
indicates that Alabama suffered damage to 1,674 single family housing units. Of this total, 966 received major
damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer,
water, roads, drainage and other infrastructure were reported throughout southwest Alabama with an estimated
repair/replacemnt cost in the several hundred million dollar range.

Recovery Needs:

$0.00

N/A

$39,600,750.41

$1,232,994.91

$6,074,204.44

$6,325,143.23

Obligated CDBG DR Funds

$0.00

$109,599.81

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$74,388,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$39,351,311.43

$74,388,000.00

$74,388,000.00

Overall

Program Income Received

N/A

$0.00



Activities continue to progress.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$50.00

$0.00

$0.00

To Date

Limit on Public Services

$1,232,994.91

$46.43Minimum Overall Benefit Percentage

$1,451,433.86

Requirement

Limit on State Admin $3,719,400.00

$0.00

Limit on Admin/Planning

$11,158,200.00

Required

$14,877,600.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0099, Administrative Costs $0.00 $187,215.12 $3,719,400.00 $1,451,433.86

0101, Method of Distribtn Hsng $0.00 $3,870,931.53 $22,479,393.80 $20,847,699.79

0102, Method of Distbtn NonHsng $0.00 $2,266,996.58 $46,685,846.20 $17,301,616.76

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $1,503,360.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$6,970,000.00

Low/Mod Mobile

Total Projected Budget from All Sources

Match Contributed

$6,970,000.00

N/A

$403,183.70

$0.00

$6,970,000.00

$119,629.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-002-se

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$119,629.74

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/2382 0/549 0/3728# of Persons benefitting 0 0

Activity Description:

Sewer rehabilitation.

Location Description:

Mobile, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-002-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$640,268.00

Low/Mod Mobile

Total Projected Budget from All Sources

Match Contributed

$640,268.00

N/A

$0.00

$0.00

$640,268.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-003-hs

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$16,000.00

To Date

09/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of buildings (non-residential) 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/0 0/0 0/1# of Non-business Organizations 0 0

0 0/144 0/100 0/244# of Persons benefitting 0 0

Activity Description:

Construction of homeless shelter.

Location Description:

Mobile, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-003-hsActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

Low/Mod Mobile

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-003-rf

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

($16,000.00)

To Date

09/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of other non-residential structures Cancelled

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/0 0/0 0/0# of Persons benefitting 0 0

Activity Description:

Replace roof on senior center.  Activity cancelled per project revision; funds moved to activity   kt-06-003-hs. 

Location Description:

Mobile, AL

Amendment deleting roof repairs, activity kt-06-002/003-rf, and moving the money to activity kt-06-002/003-hs; project is timely.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-003-rfActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$4,200,000.00

Low/Mod Baldwin County

Total Projected Budget from All Sources

Match Contributed

$4,200,000.00

N/A

$492,209.21

$0.00

$4,200,000.00

$3,821,941.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-004-wa

$23,680.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$3,821,941.30

Expended CDBG DR Funds

Responsible Organization:

$23,680.00

Construction/reconstruction of water/sewer lines or systems Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of Public Facilities 0 0

0 0/374 0/288 0/744# of Persons benefitting 0 0

0 0/0 0/0 0/306240# of Linear feet of Public Improvement 0 0

0 0/0 0/0 0/58# of Linear miles of Public 0 0

Activity Description:

waterline construction

Location Description:

Baldwin County, AL

Activity progress continues.

Activity Progress Narrative:

kt-06-004-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,503,359.20

Slums and Blight Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$1,503,359.20

N/A

$0.00

$0.00

$1,503,359.20

$1,503,158.07

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-005-dc

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$1,503,158.07

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/250# of Properties 0 0

0 0/0 0/0 0/230# of housing units 0 0

0 0/0 0/0 0/20# of buildings (non-residential) 0 0

0 0/0 0/0 0/0# of Public Facilities 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/320 0/182 0/843# of Households benefitting 0 0

Activity Description:

Clearance and demolition.

Location Description:

Bayou La Batre, AL

Activity completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-005-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$10,121,601.67

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$10,121,601.67

N/A

$0.00

$0.00

$10,121,601.67

$9,404,428.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-005-ho

$84,472.41

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$9,404,428.42

Expended CDBG DR Funds

Responsible Organization:

$84,472.41

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 31/240 5/60 40/300# of Households benefitting 0 0

Activity Description:

Housing Assistance

Location Description:

Bayou La Batre, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-005-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$23,297,464.00

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$23,297,464.00

N/A

$0.00

$0.00

$23,297,464.00

$2,571,592.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-005-se

$710,232.90

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$2,571,592.08

Expended CDBG DR Funds

Responsible Organization:

$710,232.90

Construction/reconstruction of water/sewer lines or systems Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Public Facilities 0 0

0 0/921 0/598 0/2310# of Persons benefitting 0 0

0 0/0 0/0 0/2112000# of Linear feet of Public Improvement 0 0

0 0/0 0/0 0/40# of Linear miles of Public 0 0

Activity Description:

Replace sewer plant and pump station, rehab sewer lines.

Location Description:

Bayou La Batre, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-005-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,071,439.13

Low/Mod Bayou La Batre

Total Projected Budget from All Sources

Match Contributed

$2,071,439.13

N/A

$0.00

$0.00

$2,071,439.13

$1,208,950.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-005-wa

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$1,208,950.33

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Public Facilities 0 0

0 0/921 0/598 0/2310# of Persons benefitting 0 0

0 0/0 0/0 0/9500# of Linear feet of Public Improvement 0 0

0 0/0 0/0 0/2# of Linear miles of Public 0 0

Activity Description:

Replace water tank, repair water tank, replace water meters, provide interconnection to neighboring water system.

Location Description:

Bayou La Batre, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-005-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,844,000.00

Urgent Need Chickasaw

Total Projected Budget from All Sources

Match Contributed

$1,844,000.00

N/A

$0.00

$0.00

$1,844,000.00

$1,756,940.16

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-006-se

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$1,756,940.16

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/1700 0/1400 0/6364# of Persons benefitting 0 0

Activity Description:

Dredge sewer lagoon and replace 2 pump stations.

Location Description:

Chickasaw, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-006-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,899,000.00

Urgent Need Saraland

Total Projected Budget from All Sources

Match Contributed

$1,899,000.00

N/A

$211,000.00

$0.00

$1,899,000.00

$1,462,158.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-010-se

$605,371.16

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$82,144.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$1,462,158.60

Expended CDBG DR Funds

Responsible Organization:

$605,371.16

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/200 0/150 0/892# of Persons benefitting 0 0

Activity Description:

Sewer rehabilitation.

Location Description:

Saraland, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-010-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,177,500.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$1,177,500.00

N/A

$0.00

$0.00

$1,177,500.00

$903,072.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-011-ho

$275,597.78

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$903,072.78

Expended CDBG DR Funds

Responsible Organization:

$275,597.78

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/250# of Properties 0 0

0 0/0 0/0 0/250# of housing units 0 0

0 0/250 0/0 0/250# of Households benefitting 0 0

Activity Description:

Housing assistance.

Location Description:

Washington County, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-011-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,491,495.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$1,491,495.00

N/A

$0.00

$0.00

$1,491,495.00

$785,825.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-011-st

$270,732.97

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$785,825.52

Expended CDBG DR Funds

Responsible Organization:

$270,732.97

Construction/reconstruction of streets Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/113 0/11 0/130# of Persons benefitting 0 0

0 0/0 0/0 0/27700# of Linear feet of Public Improvement 0 0

0 0/0 0/0 0/5# of Linear miles of Public 0 0

Activity Description:

Street reconstruction.

Location Description:

Washington County, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-011-stActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$346,885.00

Low/Mod Washington County

Total Projected Budget from All Sources

Match Contributed

$346,885.00

N/A

$0.00

$0.00

$346,885.00

$321,884.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-011-wa

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$321,884.75

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/25 0/0 0/35# of Persons benefitting 0 0

Activity Description:

Water line construction.

Location Description:

Washington County, AL

Activity complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-011-waActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$361,000.00

Slums and Blight Prichard

Total Projected Budget from All Sources

Match Contributed

$361,000.00

N/A

$0.00

$0.00

$361,000.00

$226,999.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-012-dc

$44,199.81

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$226,999.78

Expended CDBG DR Funds

Responsible Organization:

$44,199.81

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/62# of Properties 0 0

0 0/0 0/0 0/62# of housing units 0 0

0 0/0 0/0 0/0# of buildings (non-residential) 0 0

Activity Description:

Clearance and demolition of vacant dilapidated housing units that received hurricane damage during Katrina.

Location Description:

Prichard, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-012-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



0 0/0 0/0 0/0# of Public Facilities 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/3500 0/3500 0/11000# of Households benefitting 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$639,000.00

Low/Mod Prichard

Total Projected Budget from All Sources

Match Contributed

$639,000.00

N/A

$0.00

$0.00

$639,000.00

$613,940.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-012-dr

$279,543.18

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$613,940.00

Expended CDBG DR Funds

Responsible Organization:

$279,543.18

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/10000 0/7000 0/27983# of Persons benefitting 0 0

Activity Description:

Location Description:

Prichard, AL

Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-012-drActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$632,100.00

Urgent Need Robertsdale

Total Projected Budget from All Sources

Match Contributed

$632,100.00

N/A

$50,000.00

$0.00

$632,100.00

$621,540.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-014-se

$333,236.56

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$27,455.81

N/A

11/01/2011

$0.00

To Date

09/30/2006

$621,540.00

Expended CDBG DR Funds

Responsible Organization:

$333,236.56

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/1000 0/375 0/3792# of Persons benefitting 0 0

Activity Description:

Sewer repair.

Location Description:

Robertsdale, AL

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-014-seActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$870,676.56

Low/Mod Mobile County

Total Projected Budget from All Sources

Match Contributed

$870,676.56

N/A

$0.00

$0.00

$876,816.00

$870,676.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-018-cc

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$870,676.56

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

0 0/0 0/0 0/0# of Non-business Organizations 0 0

0 0/389 0/114 0/865# of Persons benefitting 0 0

Activity Description:

Reconstruction of community center.

Location Description:

Mobile County, AL

Activity continues to progress.

Activity Progress Narrative:

kt-06-018-ccActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$55,379.87

Slums and Blight Mobile County

Total Projected Budget from All Sources

Match Contributed

$55,379.87

N/A

$0.00

$0.00

$55,379.87

$55,379.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-018-dc

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$55,379.87

Expended CDBG DR Funds

Responsible Organization:

$0.00

Debris removal Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

0 0/0 0/0 0/0# of Businesses 0 0

0 0/500 0/500 0/1000# of Households benefitting 0 0

Activity Description:

Debris cleanup.

Location Description:

Mobile County, AL

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

kt-06-018-dcActivity Title:

Project Number:

0102

Project Title:

Method of Distbtn NonHsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$11,186,431.57

Low/Mod Mobile County

Total Projected Budget from All Sources

Match Contributed

$11,186,431.57

N/A

$51,602.00

$0.00

$11,180,292.13

$10,290,759.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-018-ho

$3,510,861.34

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

09/30/2006

$10,540,198.59

Expended CDBG DR Funds

Responsible Organization:

$3,261,422.36

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/800# of Properties 0 0

0 0/0 0/0 4/800# of housing units 0 0

0 3/400 0/400 4/800# of Households benefitting 0 0

Activity Description:

Housing assistance.

Location Description:

Mobile County, AL

DIFFERENCE: $249,438.98  Ordered money at quarter end; payment processed in October. Activity continues to progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-018-hoActivity Title:

Project Number:

0101

Project Title:

Method of Distribtn Hsng



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$3,719,400.00

N/A State of Alabama

Total Projected Budget from All Sources

Match Contributed

$3,719,400.00

N/A

$0.00

$0.00

$3,719,400.00

$1,451,433.86

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

kt-06-state admin

$187,215.12

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

06/01/2006

$1,451,433.86

Expended CDBG DR Funds

Responsible Organization:

$185,715.31

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State Administration

Location Description:

Alabama

DIFFERENCE $1,499.81:  Payment processed at end of quarter 6/30/09; money ordered in July.  All adminstrative cost have
been reasonable and necessary; the program is progressing timely.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

kt-06-state adminActivity Title:

Project Number:

0099

Project Title:

Administrative Costs



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

